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REVISED SCHEDULE

FOR_CONSTRUCTION AND/OR REHABILITATION

OF WEATHER AND RAD~SAFE STATIONS .

DECEMBER 23, 1957

IST 618 and 66k:
Ponape 25 October 9 November Construction Complete
Truk 9 November 26 November " o
Wotho 30 November 16 December " ‘ ne

| Rongelép - ' 06 December 18 January

LSD ALAMO & COMSTCOCK::

Utirik 1% October 6 November. Construction Complete
Ujelang 10 November 27 November " "
'Kapingamarangi 30 November 10 December " "
Kusale 10 December 23 December o "
Tarawa 27 January 16 February , :

& Morch 7% ’77/

Dates include travel time from place of departure
to arrival at destination for another assignment.

It is intended the LSD COMSTOCK will leave Tarawa
with survey party and negotiating team, arriving
Nauru on the 16th February for reconnaissance.
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REVISED TENTATIVE SCHEDULE
FTOR ACTIVATION OF WEATHER AND RAD--SAFE STATIONS

DECEMBER 23, 1957

1ST 664 or 618:

Rongelap 9 March to 1% March
Utirik 14+ March to 17 March
Wotho ' 17 March to 20 March
LSM Yl e -

Ujelang 19 March to 22 March

1SD_MONTECELLO:

Kusaie 14 March to 18 March
Kapingamarangl 18 March to 21 March
Tarawa 21 March to 30 March

13D COMSTOCK:

Nauru . 8 March 7 April

Activation of Nauru will be concurrent with con-
struction. Personnel may be flown in by C-54
from Eniwvetok.

Dates include travel time from place of departure
to arrival at destination for other assignment.
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